COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2018

ESTI MATE SUMVARY 14: 55: 03
CONTI D C19134 ESTI MATE NG 0017 PROG SPEC YR: 2005
PCN: 19134- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 629.0 DAYS TIME ALLOW 5/31/2018 FI XED COVPLETI ON DAl
SH 96A - ARK. RIVER TO US 50B PERCENT TIME:  95. 16 ORI G TIME ALLOW 11/22/201 FI XED COVPLETI ON DAl
PROJECT NO. STMD961- 013
SH 96A - ARK. RIVER TO US 50B
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 04/ 29/ 2018 DATE TI ME STARTED 08/09/2016
160 | NVERNESS DR W STE 110 DATE LET 06/ 09/ 2016 DATE WORK BEGAN  08/22/2016
DATE AWARDED 07/ 25/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/04/2016 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 09/ 2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 983, 431. 89 PARTI Cl PATI NG $ 9, 297,511. 10 $ 368, 809. 96
AWARD PRQJECT AMI:  $ 8,362, 264. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 93. 13% TOTAL EARNI NGS 9,297,511. 10 368, 809. 96
FUNDS AVAI LABLE: $ 685, 920. 79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9,297,511. 10 368, 809. 96
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 125, 433. 96 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 9,172,077. 14 368, 809. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9,172, 077. 14 368, 809. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 368, 809. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19134
PCN: 19134-BI D
PRQIECT STM)961- 013
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 201-00000

0010 202-00010  Renpval of
0015 202-00019  Renoval of
0020 202-00021  Renpval of
0025 202-00035  Renoval of
0030 202-00150  Renpval of
0035 202-00155  Renoval of
0040 202-00200  Renpval of
0045 202-00201  Renoval of
0050 202-00202  Renpval of

0055 202-00203 *Removal of

| TEM
DESCRI PTI ON

Clearing and Grubbing

Tree

Inlet

Manhol e

Pi pe

Vil

Val

Si dewal k

Curb

GQutter

Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
5, 000. 00000
5. 000
EACH
500. 00000
16. 000
EACH
900. 00000
2.000
EACH
4, 000. 00000
268. 000
LF
55. 00000
8. 000
EACH
300. 00000
17. 000
LF
150. 00000
2, 986. 000
5%
10. 00000
19. 000
LF
20. 00000
882. 000
LF
20. 00000
4,892.000
LF

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

16. 000
0. 000
16. 000

2.000
0. 000
2.000

268. 000
0. 000
268. 000

8. 000
0. 000
8. 000

17. 000
0. 000
17. 000

2,986. 000
0. 000
2,986. 000

19. 000
0. 000
19. 000

882. 000
0. 000
882. 000

4,892. 000
0. 000
4, 892. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 03

AMOUNT

5, 000

2,500

14, 400

8, 000

14,740

2,400

2,550

29, 860

380.

17, 640

44,028

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00205 Renoval of Weel Stop 7.000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0065 202-00210 Renoval of Concrete Pavenent 1, 372. 000 1,372.000
SY 0. 000 0. 00
15. 00000 1,372.000 20, 580. 00
0070 202-00220 Renpval of Asphalt Mat 4,974. 000 4,974. 000
Sy 0. 000 0. 00
15. 00000 4,974.000 74, 610. 00
0075 202-00240 *Rermoval of Asphalt Mat (Pl aning) 138, 790. 040 138, 790. 040
SY 0. 000 0. 00
3. 00000 138, 790. 040 416, 370. 12
0080 202-00250 *Renoval of Pavenent Marking 10, 681. 000 8, 385. 000
SF 2,296. 000 5, 740. 00
2.50000 10, 681. 000 26, 702. 50
0085 202-00700 *Rermoval of Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0090 202-00705 *Renpoval of Light Standard Foundation 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0095 202-00810 *Rermoval of Ground Sign 23.000 23.000
EACH 0. 000 0. 00
60. 00000 23.000 1, 380. 00
0100 202-00821 *Renoval of Sign Panel 92. 000 92. 000
EACH 0. 000 0. 00
55. 00000 92. 000 5, 060. 00
0105 202-00827 *Rermoval of Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8.000 1, 200. 00
0110 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00

15, 000. 00000 1. 000 15, 000. 00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00831 *Renoval of Traffic Signal Head 16. 000 16. 000
EACH 0. 000 0.00
80. 00000 16. 000 1, 280. 00
0120 202-00855 *Renpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
220. 00000 1.000 220. 00
0125 202-00860 *Renoval of Pedestrian Push Button 16. 000 16. 000
EACH 0. 000 0.00
330. 00000 16. 000 5, 280. 00
0130 202-04001  Plug Cul vert 12. 000 12. 000
EACH 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0135 203-00000 Uncl assi fied Excavation 458. 000 458. 000
cY 0. 000 0.00
100. 00000 458. 000 45, 800. 00
0140 203-00060 Enbanknment Material (Conplete In Place) 17. 000 17. 000
cY 0. 000 0. 00
50. 00000 17. 000 850. 00
0145 203-01597  *Pot hol i ng 267. 250 267. 250
HOUR 0. 000 0. 00
300. 00000 267. 250 80, 175. 00
0150 206-00000  Structure Excavation 556. 000 556. 000
cY 0. 000 0. 00
40. 00000 556. 000 22,240.00
0155 206-00100 Structure Backfill (Cass 1) 380. 000 380. 000
cY 0. 000 0.00
75. 00000 380. 000 28, 500. 00
0160 208- 00002 Erosi on Log Type 1 (12 Inch) 825. 000 810. 000
LF 15. 000 135. 00
9. 00000 825. 000 7,425.00
0165 208-00035  Aggregate Bag 1, 004. 000 1, 004. 000
LF 0. 000 0. 00

12. 00000 1, 004. 000 12,048. 00



CONTI D: C19134

PCN: 19134-BI D

PRQIECT STMD961- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0170 208-00045

Concrete Washout Structure

0175 208-00051

0180 208-00052

0185 208-00070

Vehi cl e Tracki ng Pad

0190 208-00103

0195 208-00105

0200 208-00106

*Sweepi ng (Sedi nent Renoval)

0205 208-00207

Erosi on Control Managenent

0210 210-00007

Reset \Weel Stop

0215 210-00760

*Reset Lumi naire

0220 210-00810 *Reset Ground Sign

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedinent

COLORADO DEPARTMENT OF TRANSPORTATI ON

StormDrain Inlet Protection (Type I)

StormDrain Inlet Protection (Type I1)

(Labor)

(Equi prent)

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 500. 00000
1, 240. 000
LF
14. 00000
420. 000
LF
50. 00000
0. 000
EACH
1, 000. 00000
126. 000
HOUR
100. 00000
5. 250
HOUR
40. 00000
78. 500
HOUR
150. 00000
82. 000
DAY
20. 00000
14. 500
EACH
10. 00000
4. 000
EACH
500. 00000
12. 000
EACH

350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1, 240. 000
0. 000
1, 240. 000

420. 000
0. 000
420. 000

0. 000
0. 000
0. 000

119. 000
7.000
126. 000

5. 250
0. 000
5. 250

74.500
4.000
78.500

82. 000
0. 000
82. 000

14. 500
0. 000
14.500

4. 000
0. 000
4.000

12. 000
0. 000
12.000
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ESTI MATE RUN 05/ 11/ 2018

700

600

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 03

AMOUNT

3,000

17, 360

21, 000

12, 600

210

11,775

1,640

145.

2,000

4,200

00

00

00

.00

00

00

00

00

00

00

00



CONTI D: C19134

PCN: 19134-BI D

PRQIECT STMD961- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0225 210-00815 *Reset Sign Panel

0230 210-00860 *Reset Pedestrian Push Button

0235 210-01000 Reset Fence

0240 210-04010 Adj ust Manhol e

0245 210- 04020 Modi fy Inlet

0250 210- 04050 Adj ust Val ve Box

0255 212-00006 Seedi ng (Native)

0260 212-00032 Soi | Condi tioning

0265 213-00002 Ml ching (Weed Free Hay)

0270 213-00061 Mil ch Tackifier

0275 213-00067 Rock Miul ch (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
350. 00000
64. 000
EACH
350. 00000
22.000
LF
100. 00000
112. 000
EACH
300. 00000
3. 000
EACH
2, 000. 00000
218. 000
EACH
200. 00000
0. 000
ACRE
15, 000. 00000
0. 000
ACRE
40, 000. 00000
0. 000
ACRE
40, 000. 00000
0. 000
LB
60. 00000
7, 026. 000
SF

5. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

64. 000
0. 000
64. 000

22.000
0. 000
22.000

112. 000
0. 000
112. 000

3. 000
0. 000
3. 000

218. 000
0. 000
218. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7, 026. 000
0. 000
7,026. 000
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ESTI MATE RUN 05/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 03

AMOUNT

6, 300

22, 400

2,200

33, 600

6, 000

43, 600

38, 643

00

00

00

00

00

00

.00

.00

.00

.00

00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 240-00010 Renoval of Nests 102. 000 98. 000
HOUR 4.000 200. 00
50. 00000 102. 000 5,100. 00
0285 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0. 00
0290 250- 00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0295 304-06000  Aggregate Base Course (Cl ass 6) 959. 210 959. 210
TON 0. 000 0. 00
60. 00000 959. 210 57, 552. 60
0300 304-06008  Aggregate Base Course (O ass 6) (Special) 228. 000 228. 000
cY 0. 000 0. 00
40. 00000 228. 000 9,120. 00
0305 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0306 403-00720  HMA (Patching) (Asph) 1, 783. 070 1, 783. 070
TON 0. 000 0. 00
214. 32000 1,783.070 382, 147. 56
0310 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 22, 275. 850 22,170. 850
TON 0. 000 0. 00
110. 00000 22,170. 850 2,438, 793. 50
0315 411-10255 Emul sified Asphalt (Sl ow Setting) 7,079. 000 7,079. 000
GAL 0. 000 0. 00
2.00000 7,079. 000 14, 158. 00
0320 412-00600 *Concrete Pavenent (6 Inch) 940. 000 940. 000
SY 0. 000 0. 00
90. 00000 940. 000 84, 600. 00
0325 412-00700 *Concrete Pavenent (7 Inch) 47.000 47.000
SY 0. 000 0. 00

120. 00000 47.000 5, 640. 00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 412-00800 *Concrete Pavenent (8 Inch) 210. 000 210. 000
5% 0. 000 0.00
150. 00000 210. 000 31, 500. 00
0335 412-00801  *Concrete Pavenent (8 Inch) (Special) 318. 000 318. 000
SY 0. 000 0. 00
160. 00000 318. 000 50, 880. 00
0340 412-00815 *Concrete Pavenent (8 Inch) (Reinforced) 463. 000 463. 000
5% 0. 000 0.00
180. 00000 463. 000 83, 340. 00
0345 503-00018 *Drilled Caisson (18 Inch) 128. 000 128. 000
LF 0. 000 0. 00
200. 00000 128. 000 25, 600. 00
0350 503-00024 *Drilled Caisson (24 Inch) 7.000 7.000
LF 0. 000 0.00
300. 00000 7.000 2,100. 00
0355 503-00036 *Drilled Caisson (36 Inch) 114. 000 114. 000
LF 0. 000 0. 00
600. 00000 114. 000 68, 400. 00
0360 506-01020 Geogri d Rei nf orcenent 69. 000 69. 000
5% 0. 000 0.00
5. 00000 69. 000 345. 00
0365 507-00000 *Concrete Sl ope and Ditch Paving 5. 000 5. 000
cY 0. 000 0. 00
700. 00000 5. 000 3, 500. 00
0370 601-01025 Concrete Class B (M scel | aneous) 21. 000 21. 000
cY 0. 000 0.00
300. 00000 21.000 6, 300. 00
0375 601-07000 *Concrete Retaining Wall 147. 000 147. 000
SF 0. 000 0. 00
300. 00000 147.000 44, 100. 00
0380 603-01180 18 Inch Reinforced Concrete Pipe 711. 000 711. 000
LF 0. 000 0.00

130. 00000 711. 000 92, 430. 00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 603-02180  23x14 Inch Reinforced Concrete Pipe Elliptical 98. 000 98. 000
LF 0. 000 0.00
170. 00000 98. 000 16, 660. 00
0390 604-16005 Inlet Type 16 (5 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
3, 000. 00000 12. 000 36, 000. 00
0395 604-16010 Inlet Type 16 (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0400 604-16605 Inlet Type 16 (Triple) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0405 604-19305 Inlet Type R L 15 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0410 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3.000 33, 000. 00
0415 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0.00
13, 000. 00000 0. 000 0. 00
0420 604-31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0425 607-11525  Fence (Plastic) 254. 000 254. 000
LF 0. 000 0.00
5. 00000 254. 000 1, 270. 00
0430 608-00000 *Concrete Sidewal k 1, 876. 000 1, 876. 000
SY 0. 000 0. 00
80. 00000 1, 876. 000 150, 080. 00
0435 608-00010 *Concrete Curb Ranp 748. 000 748. 000
Sy 0. 000 0.00

200. 00000 748. 000 149, 600. 00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 608-00012 *Curb Ranp (Special) 343. 000 343. 000
5% 0. 000 0. 00
250. 00000 343. 000 85, 750. 00
0445 608-00350 *Concrete Sidewal k (Col ored) 459. 000 459. 000
SY 0. 000 0. 00
200. 00000 459. 000 91, 800. 00
0450 609-20010 *Curb Type 2 (Section B) 462. 000 462. 000
LF 0. 000 0. 00
35. 00000 462. 000 16, 170. 00
0455 609-21020 *Curb and CGutter Type 2 (Section Il-B) 4,548. 000 4,548. 000
LF 0. 000 0. 00
40. 00000 4,548. 000 181, 920. 00
0460 609-21021 Curb and CGutter Type 2 (Section II-M 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0465 609-21900 *Curb and Cutter Type 2 (Special) 563. 000 563. 000
LF 0. 000 0. 00
45. 00000 563. 000 25, 335. 00
0470 609-24004 *CQutter Type 2 (4 Foot) 518. 000 518. 000
LF 0. 000 0. 00
80. 00000 518. 000 41, 440. 00

0475 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0.00
0480 612-00002  *Delineator (Type I1) 50. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00
0485 612-00003  *Delineator (Type I11) 4. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0.00
0490 613-00200 *2 Inch Electrical Conduit 1, 773. 000 1, 773. 000
LF 0. 000 0.00

15. 00000 1,773.000 26, 595. 00



CONTI D: C19134
PCN: 19134-BI D
PRQIECT STMD961- 013
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0495 613-00206 *2 Inch Electrical Conduit (Bored)
0500 613-00300 *3 Inch Electrical Conduit
0505 613-00306 *3 Inch Electrical Conduit (Bored)
0510 613-00400 *4 Inch Electrical Conduit
0515 613-07002 *Type Two Pul | Box
0520 613-07003 *Type Three Pull Box
0525 613-07004 *Type Four Pull Box
0530 613-10000 *Wring
0535 613-13000  *Luminaire (LED)
0540 613-16010 *Li ght Standard and Lumi naire (Decorative)
0545 613-30005 *Li ght Standard and Luminaire (Pedestrian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
780. 000
LF
35. 00000
884. 000
LF
15. 00000
1, 500. 000
LF
37. 00000
601. 000
LF
40. 00000
15. 000
EACH
550. 00000
19. 000
EACH
1, 000. 00000
3. 000
EACH
1, 600. 00000
1. 000
LS
90, 000. 00000
3. 000
EACH
3. 00000
4. 000
EACH
7, 000. 00000
12. 000
EACH

4,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

780. 000
0. 000
780. 000

884. 000
0. 000
884. 000

1, 500. 000
0. 000
1, 500. 000

. 000
0. 000
. 000

15. 000
0. 000
15. 000

19. 000
0. 000
19. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

12. 000
0. 000
12.000
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ESTI MATE RUN 05/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 03

AMOUNT

27, 300

13, 260

55, 500

24,040

8, 250

19, 000

4,800

90, 000

28, 000

54, 000

00

00

00

00

00

00

00

00

.00

00

00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 613-32300 *Li ght Standard Steel (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,300. 00000 2.000 8, 600. 00
0555 613-40010 *Li ght Standard Foundati on 18. 000 18. 000
EACH 0. 000 0. 00
1, 500. 00000 18. 000 27,000. 00
0560 614-00011 *Sign Panel (Class |) 605. 000 605. 000
SF 0. 000 0. 00
20. 00000 605. 000 12, 100. 00
0565 614-00012 *Sign Panel (Class Il) 238. 000 238. 000
SF 0. 000 0. 00
22. 00000 238. 000 5, 236. 00
0570 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 15. 000 15. 000
EACH 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0575 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000 17. 000
Sli pbase
EACH 0. 000 0. 00
400. 00000 17. 000 6, 800. 00
0580 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 32. 000
EACH 0. 000 0. 00
1, 000. 00000 32.000 32, 000. 00
0585 614-70336 *Traffic Signal Face (12-12-12) 22.000 22.000
EACH 0. 000 0. 00
1, 000. 00000 22.000 22,000. 00
0590 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0595 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0600 614-72855 *Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00

23, 000. 00000 3. 000 69, 000. 00



CONTI D

CAT NO0200

0605 614-72862

0610

614- 72895

0615

614- 75840

0620

614-81011

0625

614-84100

0630

622- 00251

0635

625- 00000

0640

626- 00000

0645

626-01103

0650

627-00008

0655 627-00011

ROADWAY

*Traffic Signal Controller (Install Only)

EACH
*Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only)

EACH
*Traffic Signal Pedestal Pole Al um num

EACH
Bench (Install Only)

EACH
*Construction Surveying

LS

1

*Mobi | i zati on

LS
8

*Public Information Services (Tier II1)

LS
*Modi fi ed Epoxy Pavenent Marking

GAL
*Pavenent Marking Pai nt (\Waterborne)

GAL

C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON
19134-BI D
STMD961- 013 ESTI MATE NO 0017
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Pedestrian Push Button (Special) 32.000
EACH
1, 600. 00000
*Vehi cl e Detection System (Single Canera) 7.000
EACH

10, 000. 00000

3. 000

1, 400. 00000

7.000

8, 000. 00000

36. 000

1, 600. 00000

1. 000

300. 00000

1. 000

10, 000. 00000

1. 000

62, 000. 00000

1. 000

40, 000. 00000

271.000

110. 00000

740. 000

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32. 000
0. 000
32. 000

7.000
0. 000
7.000

3. 000
0. 000
3. 000

7.000
0. 000
7.000

36. 000
0. 000
36. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0.870
0. 000
0. 870

1. 000
0. 000
1. 000

224.000
0. 000

224.000

. 000
34. 000
. 000

Page 13

ESTI MATE RUN 05/ 11/ 2018

1, 700.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:55: 03

AMOUNT

51, 200

70, 000

4,200

56, 000

57, 600

300.

110, 000

749, 940

40, 000

24, 640

37,000

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 627-30405 *Pref ormed Thernopl astic Pavenment Marking 1, 180. 000 1, 180. 000
(vord-Synbol) SF 0. 000 0. 00
20. 00000 1, 180. 000 23, 600. 00
0665 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 9, 342. 000 9, 342. 000
Li ne
) SF 0. 000 0. 00
11. 00000 9, 342. 000 102, 762. 00
0670 629-01001 *Survey Monunment (Type 1) 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0675 629-01006 *Survey Monument (Type 6) 20. 000 20. 000
EACH 0. 000 0. 00
700. 00000 20. 000 14, 000. 00
0680 629-01210 Adj ust Monunent Box 42.000 27.000
EACH 0. 000 0.00
200. 00000 27.000 5, 400. 00
0685 630-00000  *Fl aggi ng 6, 000. 000 4,974.000
HOUR 0. 000 0. 00
22.00000 4,974.000 109, 428. 00
0690 630-00007 *Traffic Control Inspection 154. 000 154. 000
DAY 0. 000 0. 00
1. 00000 154. 000 154. 00
0695 630-00012 *Traffic Control Managenent 292.000 292. 000
DAY 0. 000 0. 00
1. 00000 292. 000 292.00
0700 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0705 630-80335 *Barricade (Type 3 MA) (Tenporary) 44.000 44.000
EACH 0. 000 0. 00
200. 00000 44.000 8, 800. 00
0710 630-80341  *Construction Traffic Sign (Panel Size A) 273. 000 273. 000
EACH 0. 000 0. 00

60. 00000 273.000 16, 380. 00



CONTI D: C19134

PCN: 19134-BI D

PRQIECT STMD961- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0715 630-80342 *Construction Traffic Sign (Panel Size B)

0720 630-80343 *Construction Traffic Sign (Panel Size C

0725 630-80350 *Vertical Pane

0730 630-80354 *Vertical Panel (Wth Light) (Steady Burn)

0735 630-80355 *Portabl e Message Sign Pane

0740 630-80357 *Advance Warni ng Fl ashing or Sequenci ng Arrow Pane
Type)

0745 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Pane
Type)

0750 630-80360 *Drum Channel i zi ng Device

0755 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn)

0760 630-80370 Concrete Barrier (Tenporary)

0765 630-80380 *Traffic Cone

(B

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
236. 000
EACH
70. 00000
36. 000
EACH
100. 00000
103. 000
EACH
65. 00000
0. 000
EACH
75. 00000
8. 000
EACH

15, 000. 00000

0. 000
EACH
6, 000. 00000
(c 11. 000
EACH
6, 000. 00000
340. 000
EACH
15. 00000
48. 000
EACH
20. 00000
1, 008. 000
LF
60. 00000
326. 000
EACH

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

36. 000
0. 000
36. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

340. 000
0. 000
340. 000

48. 000
0. 000
48. 000

804. 000
204. 000

1, 008. 000

. 000
0. 000
. 000

Page 15

ESTI MATE RUN 05/ 11/ 2018

12, 240

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

14:55: 03

AMOUNT

16, 520

3, 600

6, 695

120, 000

66, 000

5,100

960.

60, 480

8, 150

00

00

00

.00

00

.00

00

00

00

00

00



CONTI D

CAT NO0200

0770

0775

0780

0785

0790

0795

0800

0805

0810

0815

0820

630- 80520

630- 85010

630- 85041

630- 86800

632- 00000

700- 70010

700- 70011

700-70012

700- 70013

700- 70016

700- 70018

ROADWAY

C19134
19134-BI D
STMD961- 013

| TEM

DESCRI PTI ON

*Mbbi | e Pavenent Marking Zone
I npact Attenuator (Tenporary)
*Mobi | e Attenuat or
Traffic Signal (Tenporary)
Ni ght Work Lighting
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphalt Pavenent |ncentive
F/ A Concrete Pavement |ncentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

8. 000

2,000. 00000

4.000
EACH
3, 500. 00000

137. 000

75. 00000

0. 000
LS
110, 000. 00000

1. 000

LS
20, 000. 00000
200, 000. 000

F A
1. 00000
1, 508. 640

F A
1. 00000
-91, 971. 580

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
20, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

4. 000
0. 000
4.000

. 000
10. 000
. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1, 508. 640
0. 000

1, 508. 640

-91, 971. 580
0. 000

-91, 971. 580

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 05/ 11/ 2018

750.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 03

AMOUNT

16, 000

14, 000

10, 275

20, 000

1, 508.

-91,971.

00

00

00

.00

00

.00

64

58

.00

.00

.00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0825 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 24, 838. 550 24, 838. 550
FA 0. 000 0. 00
1. 00000 24,838. 550 24,838. 55
0830 700-70021 F/ A On- The-Job Trai nee 3, 641. 000 3, 641. 000
HOUR 0. 000 0. 00
1. 00000 3, 641. 000 3,641.00
0835 700- 70031 F/' A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70034 F/A Wility Relocations and Electric Services 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70042 F/ A Railroad Flagging 15, 250. 000 15, 250. 000
FA 0. 000 0.00
1. 00000 15, 250. 000 15, 250. 00
0850 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 625-00001 Const Surveying (Hour) 84. 750 78. 250
HOUR 0. 000 0. 00
100. 00000 78. 250 7,825.00
0990 900-00006 Added Item (Dollar)/ Wrking Tine Violation -450. 000 -5,250. 000
DOL 0. 000 0. 00
1. 00000 -5, 250. 000 -5, 250. 00
0995 900-00006 Added Item (Dollar)/ Lane Rental Fee -1, 710. 000 -1,710. 000
DOL 0. 000 0.00
1. 00000 -1, 710. 000 -1,710. 00
1000 900-00006  Added Item (Dollar)/ Price Adjustment for Class D -144. 000 -144.000
Concrete
DOL 0. 000 0. 00
1. 00000 -144.000 -144.00
1005 203-01565  Hydraulic Excavator Komatsu 308 23.500 23. 500
HOUR 0. 000 0. 00

180. 00000 23.500 4,230. 00



CONTI D

CAT NO0200

1010

1015

1020

1025

1030

1035

1040

1045

1050

1055

1065

203- 01590

503- 00042

604- 31015

603- 02480

630- 86810

630- 86810

604- 31020

216- 00042

630- 00003

206- 00065

613- 10000

C19134
19134-BI D
STMD961- 013
| TEM
DESCRI PTI ON

ROADWAY

Front End Loader (Rubber) Cat 950M

Drilled Caisson (42 In)

MH Box Base (15 Ft)

60x38 I n RCP (Tunnel ed)

Traffic Signal

(Tenp) (Tenporary Bag Head)

Traffic Signal

(Tenmp) (Adjust Signal

Head)

MH Box Base (20 Ft)

Soil Retent Bl anket (BioD S/C)

Uni forned Traf Cirl

Str Bkfl

(FlowFill)

Wring Wring for south Hudson Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 500
HOUR
140. 00000
19. 000
LF
655. 00000
1. 000
EACH
20, 000. 00000
100. 000
LF
1, 410. 00000
3. 000
EACH
2, 500. 00000
2.000
EACH
6, 130. 00000
1. 000
EACH
27, 000. 00000
500. 000
sy
3. 00000
300. 000
HOUR
100. 00000
0. 000
cy
126. 00000
1. 000
LS

800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 500
0. 000
20. 500

19. 000
0. 000
19. 000

1. 000
0. 000
1. 000

100. 000
0. 000
100. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

168. 000
56. 000
224.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 18

ESTI MATE RUN 05/ 11/ 2018

5, 600

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

14:55: 03

AMOUNT

2,870

12, 445

20, 000

141, 000

7,500

12,260

27,000

22,400

800

00

00

00

00

00

00

00

.00

00

.00

00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1070 900-00007 Added Item (Each)/ Wl ded Expansion Device Straps 82. 000 82.000
EACH 0. 000 0. 00
86. 00000 82. 000 7,052. 00
1075 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks -2,439. 000 -2,439. 000
DOL 0. 000 0. 00
1. 00000 -2,439.000 -2,439.00
1085 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
27,500. 00000 1. 000 27,500. 00
2010 900-00010 Added Item (Hour)/ Public Information Services (Tier 33. 750 0. 000
(N
) HOUR 33. 750 5,062. 50
150. 00000 33. 750 5, 062. 50
2020 900- 00006 Added Item (Dol lar)/ Extended Overhead 100, 000. 000 0. 000
DOL 80, 000. 000 80, 000. 00
1. 00000 80, 000. 000 80, 000. 00
2035 630- 00007 Traf Ctrl Inspection 99. 000 88. 000
DAY 11. 000 2,200. 00
200. 00000 99. 000 19, 800. 00
2040 630-00012  Traf Cirl Mynt 42. 000 25. 000
DAY 17. 000 15, 300. 00
900. 00000 42.000 37,800. 00
2045 612-00010 Delin (Spec) Remlnstall only 107. 000 107. 000
EACH 0. 000 0. 00
25. 00000 107. 000 2,675. 00

CAT 0200 CURRENT AMI $ 8,598,388.39% 130, 227.50$ 8,177, 632. 39
CAT NO0300 K-18-FA

0855 202- 00240 Renoval of Asphalt Mat (Pl aning) 588. 000 588. 000
SY 0. 000 0.00
3. 00000 588. 000 1, 764. 00
0860 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 64. 000 64. 000
TON 0. 000 0. 00

110. 00000 64. 000 7, 040. 00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-FA

0865 518-03000 *Sawi ng and Seal i ng Bridge Joint 87.000 86. 000
LF 0. 000 0. 00
30. 00000 86. 000 2,580. 00
CAT 0300 CURRENT AMT $ 11,414.00 % 0.00$ 11, 384.00

CAT NO0301 K-18-J

0870 202-00503 *Renmpval of Portions of Present Structure 99. 000 13. 000
SY 0. 000 0. 00
500. 00000 13. 000 6, 500. 00
0875 206- 00200 Structure Backfill (Cass 2) 12. 000 12. 000
cY 0. 000 0.00
50. 00000 12. 000 600. 00
0880 210- 00520 *Rebuild Portions of Present Structure 12. 000 12.000
SY 0. 000 0. 00
500. 00000 12. 000 6, 000. 00
0885 506- 00206 Ri prap (6 Inch) 9. 500 9. 500
cY 0. 000 0.00
500. 00000 9. 500 4,750. 00
0890 601-06100 *Concrete (Patching) 1. 000 1.000
cY 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0895 602-00000 *Reinforcing Steel 200. 000 7.970
LB 81. 480 162. 96
2. 00000 89. 450 178. 90
1080 900-00026 Added Item (Week)/ Man Lift (K-18-J) 5. 000 0. 000
WK 5. 000 11, 250. 00
2, 250. 00000 5. 000 11, 250. 00
1095 202- 00503 Rem Port Present Str 117. 840 53. 650
Sy 64. 190 35, 304. 50
550. 00000 117. 840 64, 812. 00
2000 900- 00007 Added Item (Each)/ Tenporary Fal sework (K-18-1J) 6. 000 3.500
EACH 2.000 128, 420. 00

64, 210. 00000 5.500 353, 155. 00



CONTI D: C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19134- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: STMD961- 013 ESTI MATE NO 0017 14: 55: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 K-18-J

2005 210-00520 Reb Port Present Str 118. 810 53. 650
SY 65. 160 48, 870. 00
750. 00000 118.810 89, 107. 50
2015 601-06100 Conc (Pat chi ng) 11. 000 3. 000
(14 5. 300 14,575. 00
2, 750. 00000 8. 300 22, 825. 00

CAT 0301 CURRENT AMT $ 644,429.50 $ 238,582.46% 561,678.40
CAT NO0302 K-18-BT

0900 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,988. 000 2,988. 000
5% 0. 000 0.00
15. 00000 2,988. 000 44, 820. 00
0905 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 677. 000 677.000
SY 0. 000 0. 00
130. 00000 677.000 88, 010. 00
0910 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 149. 000 25. 000
5% 0. 000 0.00
500. 00000 25. 000 12, 500. 00
0911 202- 00503 Rem Port Present Str (Str K-18-BT) 64. 000 0. 000
SY 0. 000 0. 00
550. 00000 0. 000 0. 00
0912 601-06100  Conc (Patching) (K-18-BT) 7.000 0. 000
cY 0. 000 0.00
2, 750. 00000 0. 000 0. 00
0913 602- 00000 Rei nf Steel (K-18-BT) 180. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0914 210-00520 Reb Port Present Str (K-18-BT) 64. 000 0. 000
5% 0. 000 0.00
750. 00000 0. 000 0. 00
0915 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 655. 000 495. 530
TON 0. 000 0. 00

110. 00000 495. 530 54, 508. 30



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

Page 22
ESTI MATE RUNO05/11/ 2018
14: 55: 03

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0920 515-00120

0925

518- 01001

0930

518- 03000

0935

601- 03041

0940

602- 00020

1060 601-51005

CAT NO0303

0945 202- 00240

0950 403-34871

CAT NO0304

0955 202- 00240

0960 403-34871

C19134
19134-BI D
STMD961- 013
| TEM
DESCRI PTI ON
K- 18- BT

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Joint (Asphaltic Plug)
*Sawi ng and Seal i ng Bridge Joint
*Concrete Class D (Bridge) (Special)
*Rei nforcing Steel (Epoxy Coated)
Gal vani ¢ Anodes

K- 18- AD
Renoval of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

K- 18- FD

*Renoval of Asphalt Mt (Pl aning)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 988. 000
sy
32. 00000
176. 000
LF
350. 00000
308. 000
LF
30. 00000
82.100
cy
700. 00000
6, 562. 000
LB
2.50000
1, 295. 000
EACH
30. 00000
CAT 0302  CURRENT AMT $
537. 000
sy
3. 00000
29. 000
TON
110. 00000
CAT 0303  CURRENT AMT $
956. 000
5%
3. 00000
105. 000
TON

110. 00000

2,987. 000
0. 000 0.00
95, 584. 00

2,987.000

. 000
0. 000 0. 00

. 000 61, 600. 00

. 000
0. 000 0.00

. 000 9, 240. 00

82.100
0. 000 0. 00

82.100 57, 470. 00

6, 562. 000
0. 000 0.00
16, 405. 00

6,562. 000

1, 295
0. 000 0. 00
000

000

1, 295. 38, 850. 00

661, 371.00 % 0.00% 478,987.30

. 000
0. 000 0.00

. 000 1,611. 00

29. 000
0. 000 0. 00
29. 000 3, 190. 00

4,801.00 % 0.

. 000
0. 000 0.00

. 000 2,868.00

. 000
0. 000 0. 00

. 000 11, 550. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUNO05/11/ 2018

CONTI D: C19134

PCN: 19134-BI D

PRQIECT: STMD961- 013

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0304 K-18-FD

0965 518-03000 *Sawi ng and Seal i ng Bridge Joint

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Ofice (Cass 2)

0975 620-00012 Field Laboratory (C ass 2)

0980 620- 00020 Sanitary Facility

PRQIECT TOTAL

ESTI MATE NO. 0017 14:55: 03
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
87. 000 87. 000
LF 0. 000 0. 00
30. 00000 87.000 2,610. 00
CAT 0304  CURRENT AMT $  17,028.00$ 0.00$  17,028.00
1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 46, 000.00 $ 0.00$ 46, 000.00

CURRENT AMI $ 9,983,431.89% 368,809.96 $ 9,297, 511. 09



